
October 21, 2005 
 
Dear 238 Broadway Neighbors: 
 
On or shortly after Monday, October 24, 2005, the City’s contractor, S&R Corporation, 
will begin actual building deconstruction at 238 Broadway.  Building deconstruction will 
take approximately 3 weeks to complete. 
 
Work Completed to Date: 
During September and October, the contractor began preparing for deconstruction, by 
conducting pre-construction surveys of surrounding properties, establishing rodent 
control (repeated baiting and monitoring), completing interior asbestos removal, fencing 
off the construction site, implementing tree protection measures, disconnecting utilities, 
beginning preliminary site demolition, and installing vibration monitoring equipment.  In 
addition, the Water Department’s contractor completed main line and water service 
upgrades on Dickinson St and Clark St.   
 
Wood Building Deconstruction: 
The contractor will deconstruct the wood building first, primarily using an excavator 
(and, when necessary, a crane).  Wood building deconstruction is expected to take 
approximately 1 day to complete, and will be followed by 2-3 days of trucking out debris. 
 
Brick Building Deconstruction: 
After substantially completing deconstruction of the wood building, work will begin on 
the brick building.  Brick building deconstruction will alternate between manual labor 
and crane work.  Portions of the roof and some walls on the side of the building closest to 
abutting houses will be removed by hand (using jackhammers), while the crane will be 
used to remove other sections.  Protective netting will be strung in back of the brick 
building to protect abutting houses from debris. 
 
General Information: 
General work hours for this project are Monday- Friday, 7 AM to 5 PM. 
 
Throughout construction, the contractor will be hauling truck loads of debris out of Clark 
St and onto Broadway for removal; to allow trucks to safely get through, parking will be 
restricted on Clark Street during work hours.  Please observe signage and avoid parking 
in posted No Parking areas during work hours. 
 
The 238 Broadway site is a hardhat zone, with heavy construction activity and trucking 
expected for the next 3 weeks.  Please keep clear of the construction area at all times and 
be sure children do the same. 
 



Only abutters will be permitted to access Dickinson St and Clark St during building 
deconstruction.  Police details will be on site to help manage traffic to and from the site, 
and to assist residents in accessing their homes. 
 
Assistance and Information: 
During this project, James Wilcox will act as the City’s Project Manager, and Clerks-of-
the-Works David Dick and Jane Demoulas will be on-site daily to oversee 
deconstruction.  These DPW staff members will be able to provide information and 
assistance to local residents. 
 
For additional assistance, please contact Rebecca Fuentes, Community Relations 
Manager, at (617) 349-6948/ rfuentes@cambridgema.gov.  Please contact Rebecca if you 
have a special need or disability, and need to arrange for an accommodation or 
continuation of special services.  Please also contact Rebecca if you would like to be 
added to the project’s e-mail distribution list to receive future updates via e-mail. 
 
If you ever have an urgent need and are directed to Rebecca’s voicemail, please press “0” 
to be redirected to the receptionist, who can page a member of the project team in the 
field.  For emergencies after hours or on weekends, please call the DPW 24-line at (617) 
349-4860. 
 
We thank you for your patience during this demolition process, and we hope you enjoy 
the improvements to the 238 Broadway site. 
 
 
Sincerely, 
 
 
 
James Wilcox      Rebecca Fuentes 
Project Manager     Community Relations Manager 

mailto:rfuentes@cambridgema.gov

